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BRIGHTWATER PROJECT TIMELINE 2004-2005

Late 2003
through 2004

Design

King County will be working on the design throughout 2004. The design process will
include value engineering, which is an effort to deliver a better project at lower costs.
Independent panels will review the project periodically during the design process. The
Brightwater staff will also consult with regulatory agencies and advisory committees
during the design process.

January through
early February
2004

Hosting Neighborhood Meetings Around Portals

King County will host meetings for residents and businesses in the immediate vicinity
of portals to provide information about the construction schedule and activities.
Portals are the staging areas for tunnel construction and contain shafts where workers
access the tunnel, materials and equipment are stored, and soil is removed.

2004 to mid-2005

Federal, State, and Local Permit Application Process
Over the course of the design and construction phases of the project, King County will
acquire the necessary permits from federal, state, and local agencies.

King County will pursue applications and agreements with: Department of Ecology
(Water Quality Certification), Washington Department of Natural Resources (land
use), Washington Department of Fish and Wildlife, Washington State Department of
Transportation.

Applications for shoreline permits will be sent to local jurisdictions where applicable.

Treatment Plant Site Outreach
King County will host meetings and speakers’ bureau activities to encourage

January 2004-  community involvement in site design, landscaping, and public use issues — and to
Ongoing  provide information about the construction schedule and activities. Travelling displays,
mailings, and the Brightwater project Web site will provide current information about
the treatment plant site.
Larger Public Workshops around Conveyance System
Spring 2004 At these meetings, King County will provide information about portal construction

activities and underground tunneling for people living or working near portals and
along the conveyance pipeline corridor.

Mid-2004-Late

Local Permit Applications and Processing
King County will continue to acquire the necessary permits from local jurisdictions for
Brightwater construction. Permits will generally cover: clearing and grading, street

2005  yse, noise, construction, hours of operation, traffic planning, and building. Local
permits will be obtained from Woodinville, Bothell, Kenmore, Lake Forest Park,
Shoreline, Woodway, and Snohomish County, as necessary.
100% Design Completion for Pipeline Conveyance
July 2005 ) . . .
All design complete, all permit requirements done, contracts ready to bid.
Late 2005 100% Design Completion for Treatment Plant

The design incorporates all permit requirements and is ready for contractor bidding.

Mid to late-2005

Construction Starts
King County works closely with communities before and during construction to
address potential impacts.

Ongoing

Public Involvement Activities
King County is committed to involving the public at every step. Specific activities
will be developed based on project milestones.

This information is available in alternative formats upon
request by calling 206-684-1280 or Relay Service 711
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Learn more

You can visit our Web page at http://dnr.metrokc.gov/wtd/brightwater/ for more information.

Other ways to learn about Brightwater include the speaker’s bureau and information booths at fairs and
festivals.

For more information or to be added to our mailing list, please contact:
The Brightwater Project

206-684-6799 or toll-free 888-707-8571

brightwater@metrokc.gov

http://dnr.metrokc.gov/wtd/brightwater/
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